COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 04/ 08/ 2010

ESTI MATE SUMVARY 11:52: 09
CONTI D: C14959- ALT ESTI MATE NO 0020 PROG SPEC YR 2005
PCN. 14959- ALTBI D1 COFRS REPORTI NG CATEGCRY: 6 FACS REF NO
CONTRACT DESCRI PTI ON\: TI ME CHARGED: 465.0 DAYS TI ME ALLOW 487 WORK DAYS
SH 58/ 44TH AVE BRI DGE REPLACEMENT PERCENT TI ME: 95. 48 ORI G TI ME ALLOW 314 WORK DAYS

PRQJECT NO BR 0581-006, Alt 1-Def. Bridge
SH 58 / 44TH AVE BRI DGE REPLACEMENT, Alt 1-Def. Bridge
NAME OF ROAD: SH 58
PRQJIECT COUNTI ES: JEFFERSON, REG ON 6
CONTRACTOR:
FLATI RON CONSTRUCTORS, | NC. AND SUBSI DI ARI ES PAY PERI OD ENDI NG 04/ 08/ 2010 DATE TI ME STARTED 08/ 27/ 2007
10090 |- 25 FRONTAGE ROAD DATE LET 05/ 24/ 2007 DATE WORK BEGAN 08/ 27/ 2007
DATE AWARDED 06/ 27/ 2007 DATE TIME STOPPED 12/17/2009
DATE CONTRACT EXECUTED 07/ 17/ 2007 DATE ACCEPTED 12/ 17/ 2009
L ONGVONT CO 80504 303/ 485- 4050 DATE NOTI CE TO PROCEED 08/ 27/ 2007
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMI:  $ 6,722, 172. 23 PARTI O PATI NG $ 6,249, 377. 86 $ 59, 156. 73
AWARD PROJECT AM: $ 5,372, 247. 14 NON PARTI Ol PATI NG 0. 00 0. 00
PERCENT COVPLETE: 92.97% TOTAL EARNI NGS 6, 249, 377. 86 59, 156. 73
FUNDS AVAI LABLE: $ 472,794. 37 STOCKPI LED MATERI ALS -0.02 0.00
GROSS EARNI NGS 6, 249, 377. 84 59, 156. 73
TOTAL CLAI MB: $ 0.00 RETAI NAGE -80,583.71 0. 00
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 6, 168, 794. 13 59, 156. 73
LI QUI DATED DAMAGES 0. 00 0.00
AUTOPAY ADJUSTNENT 0.00 0. 00
AVOUNT DUE 6, 168, 794. 13 59, 156. 73
OTHER ADJUSTMENTS 0. 00 0. 00
PAMENT DE s 59,15.73

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C14959- ALT COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 14959- ALTBI D1 ESTI MATE RUN 04/ 08/ 2010
PRQIECT: BR 0581-006, Al't 1-Def. ESTI MATE NO 0020 11: 52: 09
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 201-00000 CLEARI NG AND GRUBBI NG 1. 000 1. 000
LS 0. 000 0. 00
11, 024. 50000 1. 000 11, 024. 50
0010 202-00010 REMOVAL COF TREE 4.000 4.000
EACH 0. 000 0. 00
1, 114. 50000 4.000 4, 458. 00
0015 202-00019 REMOVAL COF | NLET 1. 000 1. 000
EACH 0. 000 0. 00
1, 141. 00000 1. 000 1, 141. 00
0020 202-00090 REMOVAL COF DELI NEATOR 40. 000 26. 000
EACH 0. 000 0.00
9. 00000 26. 000 234.00
0025 202-00220 REMOVAL COF ASPHALT NAT 1, 072. 000 32. 000
SY 318. 000 1, 431. 00
4.50000 350. 000 1, 575. 00
0030 202-00240 *REMOVAL OF ASPHALT MAT ( PLANI NG 20, 327. 000 12, 211. 000
SY 0. 000 0. 00
2.00000 12, 211. 000 24,422.00
0035 202-00250 *REMOVAL OF PAVEMENT NMARKI NG 12, 946. 000 12, 514. 000
SF 432. 000 648. 00
1. 50000 12, 946. 000 19, 419. 00
0040 202-00810 *REMOVAL OF GROUND SI GN 1. 000 1. 000
EACH 0. 000 0. 00
29. 00000 1. 000 29.00
0045 202-00821 *REMOVAL OF SI GN PANEL 7.000 7.000
EACH 0. 000 0. 00
75. 50000 7.000 528. 50
0050 202-01130 *REMOVAL OF GUARDRAIL TYPE 3 3, 529. 000 3, 380. 000
LF 0. 000 0. 00
2.00000 3, 380. 000 6, 760. 00
0055 202-01140 REMOVAL COF GUARDRAI L TYPE 4 2,658. 000 2, 658. 000
LF 0. 000 0.00

12. 50000 2,658. 000 33, 225. 00



CONTI D C14959- ALT COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 14959- ALTBI DL ESTI MATE RUN 04/ 08/ 2010
PRQJECT: BR 0581-006, At 1-Def. ESTI MATE NO 0020 11:52: 09
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0060 202-01300 *REMOVAL OF END ANCHORAGE 5. 000 4.000
EACH 1. 000 176. 00
176. 00000 5. 000 880. 00
0065 203-00060 EMBANKMENT NMATERI AL ( COVPLETE | N PLACE) 3,661. 000 3,611. 000
(924 50. 000 550. 00
11. 00000 3,661. 000 40, 271. 00
0070 203-01500 *BLADI NG 34. 000 34. 000
HOUR 0. 000 0. 00
139. 00000 34. 000 4,726.00
0075 203-01510 BACKHCE 0. 000 0. 000
HOUR 0. 000 0. 00
182. 00000 0. 000 0.00
0080 203-01550 DQZI NG 0. 000 0. 000
HOUR 0. 000 0. 00
161. 50000 0. 000 0.00
0085 203-01594 COVBI NATI ON LOADER 0. 000 0. 000
HOUR 0. 000 0. 00
118. 00000 0. 000 0.00
0090 203-01597 *POTHCLI NG 26. 000 22.000
HOUR 0. 000 0. 00
148. 00000 22.000 3, 256. 00
0095 203-02330 LABCRER 50. 000 4.000
HOUR 0. 000 0. 00
68. 00000 4.000 272.00
0100 206-00000 STRUCTURE EXCAVATI ON 86. 000 86. 000
CcY 0. 000 0. 00
6. 00000 86. 000 516. 00
0105 208-00007 *ERCSI ON LOG (8 I NCH) 249. 000 249. 000
LF 0. 000 0. 00
4. 00000 249. 000 996. 00
0110 208-00011 * ERCSI ON BALES (VEED FREE) 100. 000 100. 000
EACH 0. 000 0. 00
60. 00000 100. 000 6, 000. 00



CONTI D: C14959- ALT COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PON: 14959- ALTBI D1 ESTI MATE RUN 04/ 08/ 2010
PRQJECT: BR 0581-006, Alt 1-Def. ESTI MATE NO 0020 11: 52: 09

CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200  ROADWAY
0115 208-00020  *SILT FENCE 3, 700. 000 3, 700. 000
LF 0. 000 0.00
3. 50000 3, 700. 000 12, 950. 00
0120 208-00030  SEDI MENT BASI N 1. 000 1. 000
EACH 0. 000 0. 00
2, 069. 00000 1. 000 2, 069. 00
0125 208-00045  CONCRETE WASHOUT STRUCTURE 4. 000 3.000
EACH 1. 000 1, 347. 00
1, 347. 00000 4.000 5, 388. 00
0130 208-00051  *STORM DRAI N | NLET PROTECTI ON (TYPE 1) 190. 000 190. 000
LF 0. 000 0.00
8. 50000 190. 000 1, 615. 00
0135 208-00070  STABI LI ZED CONSTRUCTI ON ENTRANCE 6. 000 4.500
EACH 0. 500 339. 75
679. 50000 5. 000 3,397.50
0140 208-00200  *ERCSI ON CONTROL SUPERVI SOR 1. 000 1. 000
LS 0. 000 0.00
174. 50000 1. 000 174. 50
0145 209-00600  DUST PALLIATI VE ( MAGNESI UM CHLORI DE) 0.000 0. 000
GAL 0. 000 0.00
5. 50000 0. 000 0.00
0150 212-00006  *SEEDI NG ( NATI VE) 1. 800 1. 800
ACRE 0. 000 0.00
8. 50000 1. 800 15. 30
0155 212-00032  *SO L CONDI TI ONI NG 1. 800 1. 800
ACRE 0. 000 0.00
3, 662. 00000 1. 800 6, 591. 60
0160 213-00002  *MJILCH NG (WEED FREE HAY) 0. 860 0. 460
ACRE 0. 000 0.00
941. 50000 0. 460 433.09
0165 213-00061  *MJILCH TACKI FI ER 264. 000 264. 000
LB 0. 000 0.00
3. 50000 264. 000 924.00



CONTI D C14959- ALT COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 14959- ALTBI DL ESTI MATE RUN 04/ 08/ 2010
PRQJECT: BR 0581-006, At 1-Def. ESTI MATE NO 0020 11:52: 09
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0170 213-00100 *SA L Bl NDER 1.580 1. 580
ACRE 0. 000 0. 00
732. 50000 1. 580 1, 157. 35
0175 213-00705 * LANDSCAPE BOULDER ( SPECI AL) 25. 000 25. 000
EACH 0. 000 0. 00
639. 50000 25. 000 15, 987. 50
0180 216-00037 *SO L RETENTI ON BLANKET ( COCONUT) 7,087.000 7,087. 000
SY 0. 000 0. 00
2.00000 7,087. 000 14,174.00
0185 217-00020 *HERBI Cl DE TREATMENT 8. 000 0. 000
HOUR 0. 000 0. 00
569. 50000 0. 000 0.00
0190 304-06000 * AGGREGATE BASE COURSE ( CLASS 6) 391. 330 391. 330
TON 0. 000 0. 00
46. 50000 391. 330 18, 196. 85
0195 403-00720 *HOT M X ASPHALT (PATCH NG (ASPHALT) 1, 180. 970 1, 168. 210
TON 12.760 1, 352. 56
106. 00000 1, 180. 970 125, 182. 82
0200 403-33841 *HOT M X ASPHALT (GRADING S) (100) (PG 64-22) 3, 000. 000 2,264. 640
TON 200. 360 12, 823.04
64. 00000 2, 465. 000 157, 760. 00
0205 403-34871 *HOT M X ASPHALT ( GRADI NG SX) (100) (PG 76-28) 3, 000. 000 2,662. 700
TON 0. 300 20. 25
67. 50000 2,663. 000 179, 752. 50
0210 411-10255 *EMULSI FI ED ASPHALT ( SLOWM SETTI NG 1, 703. 000 1, 212. 000
GAL 125. 000 312.50
2.50000 1, 337. 000 3,342.50
0215 420-00101 GEOTEXTI LE (ERCSI ON CONTRCOL) ( CLASS B) 320. 000 160. 000
SY 0. 000 0. 00
7.50000 160. 000 1, 200. 00
0220 506-00212 RI PRAP (12 | NCH) 104. 000 104. 000
CcY 0. 000 0. 00
70. 50000 104. 000 7,332.00



CONTI D: C14959- ALT COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PON: 14959- ALTBI D1 ESTI MATE RUN 04/ 08/ 2010
PRQIECT: BR 0581-006, At 1-Def. ESTI MATE NO 0020 11: 52: 09

CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200  ROADWAY
0225 507-00000  CONCRETE SLOPE AND DI TCH PAVI NG 153. 000 146. 000
cy 0. 000 0.00
211. 00000 146. 000 30, 806. 00
0230 601-01000  *CONCRETE CLASS B 1. 000 0. 000
cY 0. 000 0. 00
217. 50000 0. 000 0.00
0235 603-01180 18 | NCH REI NFORCED CONCRETE PI PE 451. 000 385. 000
LF 0. 000 0.00
78. 00000 385. 000 30, 030. 00
0240 603-01240 24 | NCH REI NFORCED CONCRETE Pl PE 385. 000 337. 000
LF 0. 000 0.00
102. 00000 337. 000 34,374.00
0245 603-05024 24 | NCH REI NFORCED CONCRETE END SECTI ON 2.000 2.000
EACH 0. 000 0. 00
1, 653. 00000 2.000 3, 306. 00
0250 603-50015 15 | NCH PLASTI C PI PE 120. 000 96. 170
LF 0. 000 0.00
54. 50000 96. 170 5,241. 27
0255 604-00305 | NLET TYPE C (5 FOOT) 1. 000 1. 000
EACH 0. 000 0.00
6, 159. 50000 1. 000 6, 159. 50
0260 604-00550 | NLET TYPE D ( SPECI AL) 1. 500 1. 000
EACH 0. 000 0.00
8, 582. 00000 1. 000 8, 582. 00
0265 604-25000 VANE GRATE | NLET SPECI AL 8. 000 8.000
EACH 0. 000 0.00
9, 399. 00000 8. 000 75, 192. 00
0270 604-25005 VANE GRATE | NLET (5 FOOT) 1. 000 1. 000
EACH 0. 000 0.00
7, 553. 50000 1. 000 7,553. 50
0275 604-30005  MANHOLE SLAB BASE (5 FOOT) 1. 000 1. 000
EACH 0. 000 0.00
4, 598. 50000 1. 000 4,598. 50



CONTI D C14959- ALT COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 14959- ALTBI DL ESTI MATE RUN 04/ 08/ 2010
PRQJECT: BR 0581-006, At 1-Def. ESTI MATE NO 0020 11:52: 09
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0280 606-00301 *GUARDRAI L TYPE 3 (6-3 POST SPACI NG 3,879. 000 3,879. 000
LF 0. 000 0. 00
14. 50000 3,879. 000 56, 245. 50
0280 MATERI AL ALLOMANCE NVATERI AL ALLOMNCE GUARDRAI L TYPE 3 0. 000
LF 0. 000 0. 00
15, 247. 81000 0. 000 0. 00
0285 606-00710 *GUARDRAI L TYPE 7 (STYLE CA) 2,870. 000 2,870. 000
LF 0. 000 0. 00
50. 50000 2,870. 000 144, 935. 00
0290 606-01340 *END ANCHORAGE TYPE 3D 1. 000 1. 000
EACH 0. 000 0. 00
646. 00000 1. 000 646. 00
0290 MATERI AL ALLOMNCE NMATERI AL ALLOMNCE END ANCHOR TYPE 0. 000
3D
EACH 0. 000 0. 00
394. 47000 0. 000 0. 00
0295 606-01370 *TRANSI TI ON TYPE 3G 2.000 2.000
EACH 0. 000 0.00
1, 200. 50000 2.000 2,401.00
0295 MATERI AL ALLOMNCE NMATERI AL ALLOMNCE TRANSI TI ON TYPE 0. 000
3G
EACH 0. 000 0.00
451. 34000 0. 000 0. 00
0300 606-01380 *TRANSI TI ON TYPE 3H 2.000 2.000
EACH 0. 000 0. 00
636. 50000 2.000 1, 273. 00
0300 MATERI AL ALLOMNCE NMATERI AL ALLOMNCE TRANSI TI ON TYPE 0. 000
3H
EACH 0. 000 0.00
299. 38000 0. 000 0.00
0305 607-11525 *FENCE (PLASTI Q) 961. 000 961. 000
LF 0. 000 0. 00
4. 00000 961. 000 3, 844.00
0310 609-24002 GQUTTER TYPE 2 (2 FQOT) 19. 000 0. 000
LF 0. 000 0. 00
42.50000 0. 000 0. 00



CONTI D: C14959- ALT COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PON: 14959- ALTBI D1 ESTI MATE RUN 04/ 08/ 2010
PRQIECT: BR 0581-006, At 1-Def. ESTI MATE NO 0020 11: 52: 09

CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200  ROADWAY
0315 609-60011 CURB TYPE 6 (SECTION M 2, 346. 000 2, 136. 000
LF 0. 000 0.00
7.00000 2, 136. 000 14, 952. 00
0320 612-00001  *DELI NEATOR (TYPE I) 46. 000 46. 000
EACH 0. 000 0.00
16. 50000 46. 000 759. 00
0325 612-00002  *DELI NEATOR (TYPE I1) 14. 000 14. 000
EACH 0. 000 0.00
17. 50000 14. 000 245. 00
0330 612-00003  *DELI NEATOR (TYPE I11) 12. 000 12. 000
EACH 0. 000 0. 00
18. 50000 12. 000 222.00
0335 614-00012  *SI GN PANEL (CLASS I1) 136. 000 136. 000
SF 0. 000 0. 00
19. 50000 136. 000 2, 652. 00
0340 614-00013  *SI GN PANEL (CLASS I11) 130. 000 130. 000
SF 0. 000 0.00
23. 00000 130. 000 2,990. 00
0345 614-00818  *STEEL S| GN POST (W 8X18) 37. 000 37.000
LF 0. 000 0.00
49. 00000 37.000 1, 813. 00
0350 614-03003  *CONCRETE FOOTI NG ( TYPE 3) 2.000 2.000
EACH 0. 000 0. 00
674. 00000 2.000 1, 348. 00
0355 621-00450  *DETOUR PAVEMENT 1, 110. 000 482. 000
5% 0. 000 0.00
45. 50000 482. 000 21, 931. 00
0360 625-00000  *CONSTRUCTI ON SURVEYI NG 1. 400 1. 000
LS 0. 000 0.00
33, 596. 00000 1. 000 33, 596. 00
0365 626-00000  *MOBI LI ZATI ON 1. 000 1. 000
LS 0. 000 0. 00
254, 549. 00000 1. 000 254, 549. 00



CONTI D: C14959- ALT COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9
PON: 14959- ALTBI D1 ESTI MATE RUN 04/ 08/ 2010
PRQIECT: BR 0581-006, At 1-Def. ESTI MATE NO 0020 11: 52: 09

CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200  ROADWAY
0370 626-01000  PUBLI C | NFORVATI ON SERVI CES 1. 000 1. 000
LS 0. 000 0. 00
7, 804. 50000 1. 000 7,804. 50
0375 627-00005  *EPOXY PAVEMENT MARKI NG 144. 000 144. 000
GAL 0. 000 0.00
124. 00000 144. 000 17, 856. 00
0380 627-00012  *PAVEMENT MARKI NG PAI NT (LOW VOC SOLVENT BASE) 256. 000 256. 000
GAL 0. 000 0.00
51. 00000 256. 000 13, 056. 00
0385 627-01001  *PREFORVED PLASTI C PAVEMENT MARKI NG ( TYPE 1) 604. 000 604. 000
SF 0. 000 0. 00
16. 00000 604. 000 9, 664. 00
0390 630-00000  *FLAGG NG 3,092. 750 3, 020. 250
HOUR 72. 500 1,341. 25
18. 50000 3,092. 750 57, 215. 88
0395 630-00003  *UNI FORVED TRAFFI C CONTROL 435. 000 314. 750
HOUR 0. 000 0. 00
63. 50000 314. 750 19, 986. 63
0400 630-00007  *TRAFFI C CONTRCL | NSPECTI ON 575. 000 547. 000
DAY -1.000 -144. 50
144. 50000 546. 000 78, 897. 00
0405 630-00012  *TRAFFI C CONTROL MANAGEMENT 320. 000 215. 000
DAY 2.000 1, 388. 00
694. 00000 217. 000 150, 598. 00
0410 630-00025  *TRAFFI C CONTROL VEH CLE 435. 000 329. 650
HOUR -14. 900 -67.05
4. 50000 314. 750 1, 416. 38
0415 630-80001  *FLASH NG BEACON ( PORTABLE) 4. 000 0. 000
EACH 0. 000 0. 00
231. 50000 0. 000 0.00
0420 630-80335  *BARRI CADE (TYPE 3 MA) ( TEMPORARY) 20. 000 10. 000
EACH 0. 000 0. 00
173. 50000 10. 000 1, 735. 00



CONTI D: C14959- ALT COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10
PON: 14959- ALTBI D1 ESTI MATE RUN 04/ 08/ 2010
PRQIECT: BR 0581-006, At 1-Def. ESTI MATE NO 0020 11: 52: 09

CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200  ROADWAY
0425 630-80341  *CONSTRUCTI ON TRAFFI C SI GN (PANEL S| ZE A) 71. 000 71. 000
EACH 0. 000 0.00
25. 50000 71. 000 1, 810. 50
0430 630-80342  *CONSTRUCTI ON TRAFFI C SI GN (PANEL S| ZE B) 84. 000 49. 000
EACH 0. 000 0. 00
32. 50000 49. 000 1, 592. 50
0435 630-80343  *CONSTRUCTI ON TRAFFI C SI GN (PANEL SI ZE ©) 10. 000 10. 000
EACH 0. 000 0.00
81. 00000 10. 000 810. 00
0440 630-80344  *CONSTRUCTI ON TRAFFI C SI GN ( SPECI AL) 241. 000 220. 000
SF 0. 000 0.00
9. 50000 220. 000 2, 090. 00
0445 630-80355  *PORTABLE MESSAGE S| GN PANEL 4.000 4. 000
EACH 0. 000 0. 00
2, 313. 00000 4.000 9, 252. 00
0450 630-80358  *ADVANCE WARNI NG FLASHI NG OR SEQUENCI NG ARROW PANEL (C 4. 000 4.000
TYP
5 EACH 0. 000 0.00
1, 099. 00000 4.000 4, 396. 00
0455 630-80360  *DRUM CHANNELI ZI NG DEVI CE 250. 000 190. 000
EACH 0. 000 0.00
23. 00000 190. 000 4,370. 00
0460 630-80363  *DRUM CHANNELI ZI NG DEVI CE (W TH LI GHT) ( FLASHI NG 20. 000 20. 000
EACH 0. 000 0.00
115. 50000 20. 000 2,310. 00
0465 630-80376  *GUARDRAI L TYPE 7 ( TEMPORARY) 5, 460. 000 5, 460. 000
LF 0. 000 0. 00
58. 00000 5, 460. 000 316, 680. 00
0470 630-80380  *TRAFFI C CONE 400. 000 200. 000
EACH 0. 000 0.00
6. 00000 200. 000 1, 200. 00
0475 630-80520  *MOBI LE PAVEMENT MARKI NG ZONE 2.000 2.000
DAY 0. 000 0.00
1, 456. 50000 2.000 2,913. 00



CONTI D C14959- ALT COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PON: 14959- ALTBI D1 ESTI MATE RUN 04/ 08/ 2010
PRQIECT: BR 0581-006, At 1-Def. ESTI MATE NO 0020 11: 52: 09
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0480 630-85010 *| MPACT ATTENUATCOR ( TEMPORARY) 2.000 1. 000
EACH 0. 000 0. 00
2,313. 00000 1. 000 2,313.00
0485 630-85040 *| MPACT ATTENUATOR ( TRUCK MOUNTED ATTENUATOR) 2.000 2.000
TEMPCORARY)
( EACH 0. 000 0. 00
9, 252. 50000 2.000 18, 505. 00
0490 700-70010 F/ A M NOR CONTRACT REVI SI ONS 114, 560. 450 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0495 700-70011 F/ A PARTNERI NG 1, 000. 000 109. 230
F A 0. 000 0. 00
1. 00000 109. 230 109. 23
0500 700-70012 F/ A ASPHALT PAVEMENT | NCENTI VE 3, 000. 000 2, 394. 400
F A 0. 000 0.00
1. 00000 2,394. 400 2,394. 40
0505 700-70016 F/ A FUEL COST ADJUSTMENT 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00
0510 700-70018 F/ A ROADWAY SMOOTHNESS | NCENTI VE 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0515 700-70021 F/ A ON- THE- JOB TRAI NEE 0. 000 0. 000
HOUR 0. 000 0.00
1. 00000 0. 000 0.00
0520 700-70022 F/ A QJT COLORADO TRAI Nl NG PROGRAM 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0525 700-70028 F/ A ESB PROGRAM 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00
0530 700-70040 F/ A RAI LROAD TEMPORARY CRGCSSI NG 15, 000. 000 9, 105. 500
F A 0. 000 0. 00

1. 00000 9, 105. 500 9, 105. 50



CONTI D C14959- ALT COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12

PON: 14959- ALTBI D1 ESTI MATE RUN 04/ 08/ 2010
PRQIECT: BR 0581-006, At 1-Def. ESTI MATE NO 0020 11: 52: 09
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0535 700-70380  F/ A ERCSI ON CONTROL 5, 000. 000 415. 480
FA 0. 000 0.00
1. 00000 415. 480 415. 48
0720 900-00006  ADDED | TEM (DCLLAR)/ PRI CE REDUCTI ON - WORKI NG TI ME 0. 000 - 14, 250. 000
VI OLATI ON
DOL 0. 000 0.00
1. 00000 - 14, 250. 000 - 14, 250. 00
0735 900-00014  ADDED | TEM (LUVP SUM)/ ADDI TI ONAL MOBI LI ZATI ON 1. 000 1. 000
LS 0. 000 0.00
11, 203. 00000 1. 000 11, 203. 00
0740 208-00021  SILT FENCE ( REI NFORCED) 1, 945. 000 1, 945. 000
LF 0. 000 0.00
3.30000 1, 945. 000 6, 418. 50
0750 208-00103  REMOVAL AND Di SPOSAL OF SEDI MENT (LABOR) 20. 000 19. 500
HOUR 0. 500 34. 00
68. 00000 20. 000 1, 360. 00
0755 208-00105  REMOVAL AND DI SPOSAL OF SEDI MENT (EQUI PMENT) 1. 000 1. 000
HOUR 0. 000 0.00
60. 00000 1. 000 60. 00
0760 900-00006  ADDED | TEM (DOLLAR)/ EROSI ON CONTROL SUPERVI SCR 30, 000. 000 27, 359. 740
DOL 0. 000 0.00
1. 00000 27, 359. 740 27,359. 74
0765 612-00022  DELINEATCR (TYPE I1) (BARRI ER) //|NCREASED AMOUNT FOR 192. 000 114. 000
I MPROVED M1 S| BI LI TY
EACH 78. 000 397. 02
5. 09000 192. 000 977. 28
0770 625-00001  CONSTRUCTI ON SURVEYI NG (HOURLY) //ADDI TI ONAL SURVEYI NG 72. 000 59. 000
HOUR 13. 000 1,716. 00
132. 00000 72. 000 9, 504. 00
0775 900-00006  ADDED | TEM (DCLLAR)/ AC BI NDER SOURCE CHANGE 60, 000. 000 57, 465. 830
DOL 0. 000 0.00
1. 00000 57, 465. 830 57, 465. 83
0780 202-00026  REMVAL OF SLCPE AND DI TCH PAVI NG 75. 000 12.500
5% 0. 500 15. 50

31. 00000 13. 000 403. 00
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PCN: 14959- ALTBI D1 ESTI MATE RUN 04/ 08/ 2010
PRQJECT: BR 0581-006, Alt 1-Def. ESTI MATE NO. 0020 11: 52: 09

CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrY TH'S PER OD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200  RQADVWAY
0785 202-00203 REMOVAL OF CURB AND GUTTER 205. 000 205. 000
LF 0. 000 0.00
11. 00000 205. 000 2, 255. 00
0790 606-02003  END ANCHORAGE ( NONFLARED) 1. 000 1. 000
EACH 0. 000 0.00
1, 850. 75000 1. 000 1, 850. 75
0795 900-00006  ADDED | TEM (DOLLAR)/ PRI CE REDUCTI ON - ERCSI ON CONTROL 0. 000 -6, 500. 000
VI OLATI ON
DOL 0. 000 0.00
1. 00000 -6, 500. 000 -6, 500. 00
0805 900-00006  ADDED | TEM (DOLLAR)/ / RESTOCKI NG FEE FOR LANDSCAPE 29. 000 29. 000
BOULDERS
DOL -29.000 -6, 525. 00
225. 00000 0. 000 0. 00
0810 900-00006  ADDED | TEM (DOLLAR)/ / PRI CE REDUCTI ON - LOAD 0. 000 -220. 000
RESTRI CTI ONS/ OVERVEI GHT TRUCKS
DOL 0. 000 0.00
1. 00000 -220. 000 -220. 00
0815 612-00075 REFLECTOR STRIP (6 I NCH) //MEDI AN BARRI ER DELI NEATI ON 278. 000 278. 000
FOR HORI ZONTAL CURVES
EACH 0. 000 0.00
24. 20000 278. 000 6, 727. 60
0820 607-53172  FENCE CHAIN LINK (72 | NCH) 71. 000 71. 000
LF 0. 000 0.00
17. 00000 71. 000 1, 207. 00
0825 607-52905  END POST (CHAIN LI NK) 3.000 0. 000
EACH 3. 000 759. 00
253. 00000 3.000 759. 00
0830 202-05026  SAW NG ASPHALT MATERI AL (6 | NCH) 276. 000 276. 000
LF 0. 000 0.00
3. 70000 276. 000 1,021. 20
0835 900-00006  ADDED | TEM (DOLLAR)/ 3/4" PER RECAT RECOMVENDATI ONS 949. 490 949. 490
DOL 0. 000 0.00
1. 00000 949. 490 949. 49
0840 202-00201 REMOVAL OF CURB / ASPHALT ALONG EB SH 58 700. 000 700. 000
LF 0. 000 0.00
3. 48000 700. 000 2, 436. 00



CONTI D C14959- ALT COLORADO DEPARTMENT OF TRANSPORTATI ON Page 14
PCN: 14959- ALTBI D1 ESTI MATE RUN 04/ 08/ 2010
PRQJECT: BR 0581-006, At 1-Def. ESTI MATE NO 0020 11:52: 09
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0845 900-00010 ADDED | TEM (HOUR)/ H GH SPEED PRCFI LER 4. 000 4.000
HOUR 0. 000 0. 00
231. 00000 4.000 924. 00
0855 900- 00006 ADDED | TEM (DOLLAR)/ // 30 FT SO L ANCHCR 7,226.500 0. 000
DOL 7,226.500 7,226.50
1. 00000 7,226.500 7,226.50
0860 900-00006 ADDED | TEM (DOLLAR)/ CONCRETE PUWP FCR SLOPE PAVI NG 2,033. 680 2,033. 680
UNDERNEATH PED BRI DGE
DOL 0. 000 0. 00
1. 00000 2,033. 680 2,033.68
0870 900-00006 ADDED | TEM (DOLLAR)/ // BNSF PI PE WORK TO RERQUTE 2,151.390 0. 000
DI SCHARGE AFFECTED BY
DOL 2,151.390 2,151.39
1. 00000 2,151.390 2,151.39
0885 900- 00006 ADDED | TEM (DOLLAR)/ // RESTOCKI NG FEE FOR LANDSCAPE 6, 210. 000 0. 000
BOULDERS
DOL 6, 210. 000 6, 210. 00
1. 00000 6, 210. 000 6, 210. 00
CAT 0200 CURRENT AMI  $ 2,739,475.23 % 33,502.21% 2,335,649.74
CAT NOO300 STRUCTURE NO. E-16-XQ
0540 202-00003 *REMOVAL OF STRUCTURE ( SPECI AL) 1. 000 1. 000
LS 0. 000 0. 00
277, 233. 50000 1. 000 277, 233. 50
0545 206- 00360 *MECHANI CAL REI NFORCEMENT COF SO L 1, 869. 000 1, 869. 000
(924 0. 000 0. 00
14. 00000 1, 869. 000 26, 166. 00
0550 403-34871 *HOT M X ASPHALT ( GRADI NG SX) (100) (PG 76-28) 501. 830 501. 830
TON 0. 000 0.00
67. 50000 501. 830 33, 873.53
0555 502-00460 *PILE TIP 20. 000 20. 000
EACH 0. 000 0. 00
107. 50000 20. 000 2,150. 00
0560 502-11274 *STEEL PILING (HP 12X74) 1, 473. 000 1, 473. 000
LF 0. 000 0. 00
55. 50000 1, 473. 000 81, 751. 50
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PON: 14959- ALTBI D1 ESTI MATE RUN 04/ 08/ 2010
PRQIECT: BR 0581-006, At 1-Def. ESTI MATE NO 0020 11: 52: 09
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NOO300 STRUCTURE NO. E-16-XQ

0565 503-00042 *DRI LLED CAI SSON (42 | NCH) 303. 000 302. 500
LF 0. 500 207.50
415. 00000 303. 000 125, 745. 00
0570 509-00000 *STRUCTURAL STEEL 1,372, 310. 000 1, 372, 310. 000
LB 0. 000 0. 00
0. 85000 1,372, 310. 000 1, 166, 463. 50
0570 MATERI AL ALLOMNCE STRUCTURAL STEEL | NV#2 -0.012
LB 0. 000 0. 00
0. 85000 -0.012 -0.01
0575 509-90002 *PAINT EXI STI NG STRUCTURE ( SPECI AL) 400. 000 315. 000
GAL 0. 000 0. 00
353. 00000 315. 000 111, 195.00
0580 512-00101 BEARI NG DEVI CE (TYPE 1) 14. 000 14.000
EACH 0. 000 0. 00
2,528. 00000 14. 000 35, 392. 00
0585 515-00120 *WATERPROCOFI NG ( MEMBRANE) 2,802. 000 2, 802. 000
SY 0. 000 0.00
10. 50000 2,802. 000 29, 421. 00
0590 518-01004 BRI DGE EXPANSI ON DEVI CE (0-4 | NCH) 294. 000 294. 000
LF 0. 000 0. 00
204. 50000 294. 000 60, 123. 00
0590 MATERI AL ALLOMANCE BRI DGE EXPANSI ON VATERI AL 0. 000
LF 0. 000 0. 00
204. 50000 0. 000 0.00
0595 601-03040 * CONCRETE CLASS D ( BRI DGE) 421. 000 421. 000
CcY 0. 000 0. 00
269. 00000 421. 000 113, 249. 00
0600 601-25730 * PRECAST CONCRETE DECK PANEL (3 | NCH) 0. 000 0. 000
SY 0. 000 0. 00
78. 00000 0. 000 0. 00
0600 MATERI AL ALLOMANCE PRECAST DECK PANELS | NV. #003 0. 000
SF 0. 000 0. 00

4.59000 0. 000 0.00
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PON: 14959- ALTBI D1 ESTI MATE RUN 04/ 08/ 2010
PRQIECT: BR 0581-006, At 1-Def. ESTI MATE NO 0020 11: 52: 09

CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0300 STRUCTURE NO.  E- 16- XQ
0605 601-40300  *STRUCTURAL CONCRETE COATI NG 1, 245. 000 1, 219. 000
5% 26. 000 741. 00
28. 50000 1, 245. 000 35, 482. 50
0610 602-00020  *RElI NFORCI NG STEEL (EPOXY COATED) 157, 374. 000 85, 483. 000
LB 46, 510. 000 34, 882. 50
0. 75000 131, 993. 000 98, 994. 75
0615 606-00720  *GUARDRAIL TYPE 7 (STYLE CC) 312. 000 312. 000
LF 0. 000 0.00
66. 00000 312. 000 20, 592. 00
0620 606-10700  *BRIDGE RAIL TYPE 7 725. 000 725. 000
LF 0. 000 0.00
74. 00000 725. 000 53, 650. 00
0625 607-53137  *FENCE CHAI N LI NK (SPECI AL) (36 | NCH) 200. 000 200. 000
LF 0. 000 0. 00
34. 50000 200. 000 6, 900. 00
0630 613-00200  *2 | NCH ELECTRI CAL CONDUI T 1, 350. 000 1, 350. 000
LF 0. 000 0.00
7.50000 1, 350. 000 10, 125. 00
0725 900-00006  ADDED | TEM (DOLLAR)/ RElI MBURSED EXPENSES FOR STRUCTURAL 0. 000 -4,090. 000
STEEL INS OUT OF STATE
DOL 0. 000 0.00
1. 00000 -4,090. 000 -4,090. 00
0730 900-00006  ADDED | TEM (DOLLAR)/ SHI MB AT ABUTMENT 1, PIER 2, AND 108, 538. 370 108, 538. 370
ABUTMENT 3
DOL 0. 000 0. 00
1. 00000 108, 538. 370 108, 538. 37
0745 900-00006  ADDED | TEM (DOLLAR)/ FORCE ACCOUNT PAYMENT 806, 253. 210 806, 253. 210
DOL - 14, 344. 420 -14, 344. 42
1. 00000 791, 908. 790 791, 908. 79
0745 MATERI AL ALLOMNCE / PAYMENT #1 TO BE RESOLVED ON EST 0. 000
10
DOL 0. 000 0.00
1. 00000 0. 000 0.00
0745 MATERI AL ALLOMNCE PRECAST DECK PANEL STOCKPI LE 0. 000
DOL 0. 000 0.00
1. 00000 0. 000 0.00
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PON: 14959- ALTBI D1 ESTI MATE RUN 04/ 08/ 2010
PRQIECT: BR 0581-006, At 1-Def. ESTI MATE NO 0020 11: 52: 09
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NOO300 STRUCTURE NO. E-16-XQ

0865 206-00100 STRUCTURE BACKFI LL (CLASS 1) // PLACED BEH ND THE 1, 869. 000 1, 869. 000
STRUCTURE ABUTMENT
(924 0. 000 0. 00
21. 00000 1, 869. 000 39, 249. 00
0890 700-70034 F/ A // MEDI AN BARRI ER REPAI R DI RECTED BY THE PRQJECT 4, 093. 390 0. 000
ENG NEER
FA 4, 093. 390 4,093. 39
1. 00000 4,093. 390 4, 093. 39

CAT 0300 CURRENT AMI  $ 3, 295,682.00 $ 25,579.97 $ 3,228, 206. 82
CAT NO0301 RETAINING WALLS (E-16-Bl AND E-16-BJ)

0635 203-00060  EMBANKMENT MATERI AL ( COVPLETE | N PLACE) 1, 999. 000 1, 999. 000
oy 0. 000 0. 00
11. 00000 1, 999. 000 21, 989. 00
0640 206-00000  STRUCTURE EXCAVATI ON 4, 699. 000 4, 699. 000
oy 0. 000 0. 00
6. 00000 4, 699. 000 28, 194. 00
0645 206-00100  *STRUCTURE BACKFILL (CLASS 1) 7,981. 200 7,981. 200
oy -0.200 -4.20
21. 00000 7,981. 000 167, 601. 00
0650 206-00200  *STRUCTURE BACKFILL (CLASS 2) 4,719. 000 4,719. 000
(% 0. 000 0. 00
6. 50000 4,719. 000 30, 673. 50
0655 206-00360  *NMECHANI CAL REI NFORCEMENT OF SOl L 8, 766. 200 8, 766. 200
oy -0.200 -2.80
14. 00000 8, 766. 000 122, 724. 00
0655 MATERI AL ALLOWANCE MRS | NVOI CE #1 0. 000
SF 0. 000 0.00
5.33000 0. 000 0. 00
0660 206-00520  *FI LTER MATERI AL (CLASS B) 97. 000 96. 500
(% 0. 500 25. 00
50. 00000 97. 000 4, 850. 00
0665 206-01750  SHORI NG 1. 000 1. 000
LS 0. 000 0.00

44,515. 00000 1. 000 44,515. 00
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PCN: 14959- ALTBI D1 ESTI MATE RUN
PRQJECT: BR 0581-006, At 1-Def. ESTI MATE NO 0020
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE

CAT NO0301 RETAINING WALLS (E-16-Bl AND E-16-BJ)

0665 MATERI AL ALLOMNCE SHORI NG | NV #1 0. 000
LS 0. 000 0.00
44,515. 00000 0. 000 0.00
0670 504-04410  *BLOCK FACI NG 11, 745. 000 11, 745. 000
SF 0. 000 0.00
9. 50000 11, 745. 000 111, 577. 50
0675 506-00212  RIPRAP (12 INCH) 6. 000 6. 000
cy 0. 000 0. 00
70. 50000 6. 000 423.00
0680 507-00000  CONCRETE SLOPE AND DI TCH PAVI NG 34. 000 34.000
cy 0. 000 0. 00
211. 00000 34.000 7,174.00
0685 507-00200  DRY RUBBLE SLCPE AND DI TCH PAVI NG 6. 000 6. 000
cy 0. 000 0. 00
375. 00000 6. 000 2, 250. 00
0690 601-01000  *CONCRETE CLASS B 29. 000 28.740
cy 0. 260 56. 55
217. 50000 29. 000 6,307. 50
0695 602-00020  REI NFORCI NG STEEL (EPOXY COATED) 1, 284. 000 1, 284. 000
LB 0. 000 0.00
0. 75000 1, 284. 000 963. 00
0800 504-06400 SO L NAIL WALL 900. 000 900. 000
SF 0. 000 0.00
77. 20000 900. 000 69, 480. 00
CAT 0301  OURRENT AMI $  618,728.50 $ 74.55$ 618, 721.50

CAT NO0400 CONSTRUCTI ON ENG NEERI NG

0700 620-00002 FI ELD OFFI CE ( CLASS 2) 1. 000 1. 000
EACH 0. 000 0. 00
36, 427. 00000 1. 000 36, 427. 00
0705 620-00012 FI ELD LABORATCRY (CLASS 2) 1. 000 0. 950
EACH 0. 000 0. 00

29, 736. 00000 0. 950 28, 249. 20
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CONTI D C14959- ALT
PCN: 14959- ALTBI D1 ESTI MATE RUN 04/ 08/ 2010
PRQJECT: BR 0581-006, At 1-Def. ESTI MATE NO 0020 11:52: 09
CURRENT PREV QTY/ AVOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0400 CONSTRUCTI ON ENG NEERI NG
0710 620-00020 SANI TARY FACI LI TY 1. 000 1. 000
EACH 0. 000 0. 00
2,123. 50000 1. 000 2,123.50

CAT 0400 CURRENT AMI  $ 68, 286. 50 $

0.00$ 66, 799. 70

PRQJIECT TOTAL CURRENT AMI $ 6,722,172.23$

59, 156. 73 $ 6, 249, 377.76



